

Daily Scrum Meeting Minutes:

Attendees: Zainab Akhtar, Michael Alvarez, Javier Espinosa, Joseph Avalos, Bryan Rivero

Start time: 7:00 PM

End time: 7:25 PM

Zainab Akhtar:

- How many hours did I work since the last meeting?
 - 1.5 hour
- What was done day since the last scrum meeting?
 - Integrated the fully revised RBAC roles into the main documentation and also made sure to verify that each of the role matches and aligns with the onboarding and onboarding workflow. Made sure the validations are applied throughout the identity management and access control sections.
- What is planned to be done until the next scrum meeting?
 - Go over the RBAC section one last time to make sure it aligns with the user stories.
- What are the hurdles?
 - Ensuring the terminology for the RBAC is consistent.

Michael Alvarez:

- How many hours did I work since the last meeting?
 - 1.5 hour
- What was done since the last scrum meeting?
 - Finalized the offboarding and onboarding workflow by confirming that the descriptions are clear and reflect the access control flow and system architecture. Made some minor adjustments.
- What is planned to be done until the next scrum meeting?
 - Assist with verifying the workflow and making sure it stays clear from assumptions.
- What are the hurdles?
 - Ensuring the explanations are consistent.

Javier Espinosa:

- How many hours did I work since the last meeting?
 - 1.5 hour
- What was done since the last scrum meeting?
 - Expanded and refined the security constraints by linking them to the authorization decisions within the main system. Ensured the identity management and RBAC align with the constraints.
- What is planned to be done until the next scrum meeting?
 - Refine the constraints to be added for review as well as the assumptions.
- What are the hurdles?
 - Keeping the wording not overly complex

Joseph Avalos:

- How many hours did I work since the last meeting?
 - 1.5 hour
- What was done since the last scrum meeting?
 - Validated the RBAC against the onboarding workflow to ensure that the removal steps are enforced properly. Updated the workflow of the admin to ensure it reflects the security requirements.
- What is planned to be done until the next scrum meeting?
 - Finalize the offboarding workflow of admin and confirm the security constraints align with it.
- What are the hurdles?
 - Avoiding assumptions about different tools.

Bryan Rivero:

- How many hours did I work since the last meeting?
 - 1.5 hour
- What was done since the last scrum meeting?
 - Went over the newly added security constraints and RBAC into the sections and provided my feedback to help improve the readability and flow. Helped some areas where some of the sections assumptions were not clear.
- What is planned to be done until the next scrum meeting?
 - Support the assumption stories and final refinements of the constraints of security.
- What are the hurdles?
 - Maintaining clear and consistent terminology.