

Daily Scrum Meeting Minutes:

Attendees: Zainab Akhtar, Michael Alvarez, Javier Espinosa, Joseph Avalos

Start time: 6:00 PM

End time: 6:25 PM

Zainab Akhtar:

- How many hours did I work since the last meeting?
 - 1 hour
- What was done day since the last scrum meeting?
 - Finalized the architecture of the diagram and made sure that the offboarding and onboarding sections are clearly labeled. Double checked ll the requirements to ensure they meet the necessary scope and discussed with the team about it.
- What is planned to be done until the next scrum meeting?
 - Start to draft the documentation section, explaining the major components with their roles after adding to the documentation.
- What are the hurdles?
 - Keeping the architecture of the diagram detailed enough.

Michael Alvarez:

- How many hours did I work since the last meeting?
 - 1 hour
- What was done since the last scrum meeting?
 - Went over the requirements of the table again to make miniature wording adjustments to ensure clarity. Made sure that the system components align with each requirement.
- What is planned to be done until the next scrum meeting?
 - Create descriptions for each requirement talking about the purpose they serve.
- What are the hurdles?
 - Making sure to keep away from overly detailed wordings.

Javier Espinosa:

- How many hours did I work since the last meeting?
 - 1 hour
- What was done since the last scrum meeting?
 - Added in the technical details int eh identity management and access control section such as the role they play in the authorization and authentication process.
- What is planned to be done until the next scrum meeting?
 - Go over the tools section to ensure is it clear and ready to be added into the documentation of architecture.
- What are the hurdles?
 - Making sure that the technical section is understandable.

Joseph Avalos:

- How many hours did I work since the last meeting?
 - 1 hour
- What was done since the last scrum meeting?
 - Refined the admin procedures and configuration section, ensuring it is consistent with the requirements and scope of the project.
- What is planned to be done until the next scrum meeting?
 - Started to create an outline for the tasks for admins in offboarding and onboarding sections.
- What are the hurdles?
 - Making sure there are no conflicts between the procedures and system design.